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ITS Project Classification Sizing Matrix
Considering the Project Risk
Although work effort and staff budget are good indicators for the amount of project management that should be expended, certain factors can also bring about the need for the application of more robust project management practices. The Risk Matrix identifies six risk factors to be evaluated once the initial classification level is determined. In the event that the total risk score is greater than 10, the classification level could be increased. 
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